	,									
	September	October	November	<b>December</b>	January 2020 30-3 6-10 13-17 20-24 27-31	February 2020	March	April	May	June
Planning Framework	2-0 3-13 10-2023-27	1-4 /-11 14-10 21-23 20-31	4-0 11-13 10-22 23-23	2-0 3-13 10-2023-27	30-3 0-10 13-17 20-24 27-31	3-7 10-14 17-21 24-20	2-0 3-13 10-2023-27	30-3 0-10 13-17 20-24 27-30	4-6 11-13 10-22 23-23	1-5 6-12 15-15 22-20
Develop Talking Points										
Communications/stakeholder										
engagement plan										
Stakeholder Outreach										
Idenitfy initial list and approach										
Big Tent Committee/Commission	*	*		*		*		*	*	*
BPAG updates/feedback		*								
Public/tribal engagement sessions										
Internal staff engagement										
Content Development										
Develop goals, outcomes, strategies, perf me	easures				*					
Executive Team Feedback										
Develop draft strategic plan Review draft with EMT								*		
Review draft with commission								*		
Review draft with Commission										
Public Draft and Review										
Public review and comment period										
Revise and Finalize										
Commission adopts at mid-June meeting										*
mplementation (Mid-June to August)										
Discuss and develop Decision packages										
Publish final Plan										
Develop and adopt program business plans										
Finalize Decision Packages for Review										
Finalize and begin Performance monitoring										
specific dates not yet scheduled										
					I		l .			

