

DRAFT Periodic Status Review timeline

April 2020 Commission Meeting – Briefing and public hearing

- File CR-101 - already filed Nov. 1, 2018 (but refile to renew announcement through the code reviser's office for transparency?)
- 11/21/19 – WAC changes due
- 12/5/19 – File CR-102 and initiate SEPA process (90 day public comment period covering Commission, SEPA, and PSR requirements starts)
- 12/5/19 – 3/4/20 – Public comment period
- 3/27/20 – Notebook materials and presentation due
- 3/27/20 – PowerPoint preview with Eric, Kelly, and subject specialists
- 4/10/20 – 4/11/20 – Commission meeting
- 6/12/20 – 6/13/20 – Commission decision on listing status